

Day 1 Action Plan

Inception Report Phase · Monday, 26 May 2026

Deliverable	Contract Value	Submission Deadline
Inception Report	20% of total	Friday, 6 June 2026

Day 1 — Orientation and Access Setup

The first day has one overriding priority: establishing the access infrastructure the entire assignment depends on. Confirm the institutional contacts, submit the document request, and open the issue log before anything else. None of the analytical work scheduled for Days 2 through 10 is possible without what gets put in place today.



Critical: The document request pack must go out on Day 1, not later. Every day of delay directly compresses the needs assessment window and risks slippage against the Week-4 submission deadline.

Action 01 - IOM Lebanon Onboarding Meeting

Attend the onboarding session with the IBG Programme Manager to establish the working relationship, confirm the reporting line, and collect the IOM programme file for Lebanon. This meeting sets the coordination baseline for the full assignment.

01 Attend onboarding meeting with the IBG PM

Key meeting

- ☐ Confirm the consultancy scope against the signed TOR and clarify any ambiguities on Day 1.
- ☐ Confirm the direct reporting line to the IBG Programme Manager and agree on check-in frequency and format.
- ☐ Request the full IOM programme file for Lebanon: all prior IBG assessments, project reports, and training records held by the mission.
- ☐ Agree on a communication protocol — preferred channel, response time expectations, and the escalation path for blocked access.
- ☐ Confirm the provisional validation calendar: target dates for the Week-9 workshop and Week-10 final submission.

Action 02 - GSD Focal Point and Decision-Making Structure

Establish immediately whether there is one empowered GSD decision-maker or multiple entry points. The answer determines how consultations are scheduled, how document requests are routed, and how any scope disputes arising during the needs assessment are managed.

02 Confirm GSD FPs / map the decision-making structure

Urgent

- ☐ Ask IOM directly: is there one named, empowered GSD focal point, or are there multiple entry points across units?
- ☐ If multiple contacts exist, map which unit each covers: Training Academy, legal, operations, and IT/data.
- ☐ Confirm whether the focal point has authority to provide documents and approve consultation access, or whether a higher sign-off is required.
- ☐ Record the full name, rank, unit, and contact details of every confirmed GSD interlocutor in the stakeholder map — Day 1 entry.

Action 03 · Document Request Pack

Submit the document request as a formal written communication routed through IOM to GSD — not a verbal ask. Set a three-working-day response deadline in the request itself and flag explicitly that delay affects the needs assessment timeline.

03 Submit the formal document request pack to GSD via IOM

Urgent

- ☐ Prepare a written document request listing every category of material required.
- ☐ Include all current GSD SOPs related to immigration and border management across land, air, and maritime domains.
- ☐ Include all existing GSD training manuals, session plans, lesson outlines, and slide decks.
- ☐ Include all prior assessment reports, training-needs analyses, and evaluation findings held by GSD or produced under previous IOM or donor projects.
- ☐ Include any IOM or donor-funded training materials delivered to GSD under previous capacity-development programmes.
- ☐ State the three-working-day response deadline in the request and flag that delay will affect the needs assessment timeline.
- ☐ Transmit through IOM, not directly, to ensure institutional legitimacy and a traceable submission record.

Action 04 · Institutional Access Requests

Request access to the GSD Training Academy and the three target field sites today. The field-visit plan is a required component of the Inception Report, and confirmed access is a prerequisite for scheduling the diagnostic visits in Weeks 3 and 4.

04 Request access to GSD Training Academy, border-post contacts, and IOM IBG documentation

Access setup

- ☐ Submit a formal request for physical access to the GSD Training Academy for Week-2 consultations and document review.
- ☐ Request named contacts at the three target field sites: Rafic Hariri International Airport (air border), a confirmed maritime port such as Tripoli, and at least one major land-border crossing.
- ☐ Request from IOM the full prior IBG programme documentation for Lebanon: project proposals, donor reports, monitoring data, and lessons-learned records.
- ☐ Log each access request in the issue log on Day 1 with the submission date and the expected response date — this creates the auditable record needed if delays arise later.

Action 05 · Issue Log

Open the issue log today and keep it open for the full assignment. Update it every working day — it is not a retrospective record filled in at submission time. Share it with the IOM Programme Manager at the end of Week 1 as part of the first progress update.

05 Open and
initialise the
issue log

Admin

- ☐ Create a structured tracker with these columns: issue number, date raised, description, category (access / document / coordination / scope), risk level (high / medium / low), assigned to, target resolution date, and status.
- ☐ Log the first two entries today: document request submission and GSD access request, both with status 'pending'.
- ☐ Share the log with the IOM Programme Manager at the end of Week 1 — do not wait for a formal meeting to surface open items.
- ☐ Update every working day without exception.

Day 1 Risk Flags

Three risks are high-probability from the outset and require active management starting today.

Risk	Mitigation	Escalation trigger
Document access delay	Submit the written request on Day 1. Proceed with provisional desk analysis of international standards while waiting. Mark all provisional findings clearly.	If GSD materials are not received within 3 working days, escalate immediately to the IOM Programme Manager.
Stakeholder unavailability	Confirm all Week-2 interview slots by end of Day 5. GSD operational staff are subject to shift cycles — secure confirmation early.	If fewer than 3 interviews are confirmed by end of Day 5, flag to IOM and propose asynchronous alternatives.
Scope ambiguity	If GSD leadership and operational units give conflicting signals on training priorities, document both positions in the issue log. Do not absorb the conflict silently into the workplan.	Escalate through a short written options memo to the IOM–GSD steering level.

End-of-Day Verification

Before closing Day 1, verify the following five items are complete. Any outstanding item becomes the first priority entry for Day 2.

- ☐ Onboarding meeting attended and programme file requested from IOM
- ☐ GSD focal point confirmed and decision-making structure mapped
- ☐ Document request pack submitted in writing through IOM to GSD
- ☐ Access requests submitted for: GSD Training Academy, field-site contacts, and IOM IBG documentation
- ☐ Issue log open with Day 1 entries recorded